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Mr. Robert Thompson

Remedial Project Manager

United States Environmental Protection Agency
Region V

77 West Jackson Boulevard

Mail Code SR-6J

Chicago, lllinois

60604

Ms. Tamara McPeek

Environmental Response and Revitalization
Ohio Environmental Protection Agency
Southwest District Office

401 East Fifth Street

Dayton, Ohio

45402

Mr. Steve Renninger

On-Scene Coordinator

United States Environmental Protection Agency
Region V

Emergency Response Branch

26 West Martin Luther King Drive

Cincinnati, Ohio

45268

Dear Mr. Thompson, Ms. McPeek, and Mr. Renninger:

Re: Progress Report: September 1 through 30, 2020
South Dayton Dump and Landfill Site, Moraine, Ohio (Site)

This Monthly Progress Report is submitted in accordance with the Administrative Settlement and Order on
Consent (ASAOC) for Remedial Investigation/Feasibility Study (RI/FS) Proceeding Under Sections 104,
107, and 122 of the Comprehensive Environmental Response, Compensation, and Liability

Act (CERCLA), as amended, 42 U.S.C. §§ 9604, 9607, and 9622 (United States Environmental Protection
Agency [U.S. EPA]) Docket No. V-W-16-C-011) effective June 11, 2016 (RI/FS ASAOC), and the ASAOC
for Removal Action Proceeding Under Sections 104, 106(a), 107, and 122 of the CERCLA,

42 U.S.C. §§ 9604, 9606(a), 9607, and 9622 U.S. EPA Docket No. V-W-13-C-010, effective April 8, 2013
(Removal Action ASAOC), for the period of September 1 through 30, 2020.

The next Progress Report for the month of October 2020 will be submitted on or before November 10,
2020.
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Significant Developments in this Reporting Period

RI/FS ASAOC Developments

Activities conducted in September 2020 are summarized below:

e On September 9, 2020 GHD received a letter from U.S. EPA with comments regarding the Quarry
Pond investigation submitted by GHD on August 5, 2020.

e On September 11, 2020, GHD submitted a letter to U.S. EPA (via e-mail) including responses to the
U.S. EPA comment letter dated March 31, 2020, regarding the Site Characterization Technical
Memorandum, Groundwater Investigation. The content of the response letter was discussed in a
conference call on September 16, 2020 including GHD and agency representatives.

e On September 17, 2020, GHD provided an updated Quality Assurance Project Plan (QAPP), via
electronic link for download. Two supplemental figures identifying proposed soil gas probe and
groundwater monitoring well sampling locations were provided to the agencies on September 18,
2020, via e-mail. The scope of the soil gas sampling program was discussed in a conference call on
September 25, 2020 including GHD and agency representatives.

e Soil gas investigation activities commenced on September 29, 2020, including field parameter
monitoring using existing soil gas probes. Soil gas sampling for TO-15 analysis commenced on
September 30, 2020 including GP33-18.

e On September 30, 2020. GHD submitted a letter to U.S. EPA (via e-mail) including responses to the
U.S. EPA comment letter dated August 4, 2020, and provided the revised Floodplain Soil Investigation
— Sampling Results (updated), via electronic link for download.

Removal Action ASAOC Developments

On September 10, 2020, GHD completed sub slab depressurization system (SSDS) inspections at
buildings with an operating system, including Buildings 8 and 9 — B&G Equipment and Truck Repair,
Building 12 — Overstreet Painting and S&J Precision, Building 14 — NexGen Vending, Building 15 — SIM
Trainer, and Building 24 — Globe Manufacturing. GHD completed the SSDS inspection at Building 17 — D.
Dickinson Construction (formerly Megacity Construction) on September 30, 2020. All inspected systems
were functioning normally.

Summaries of all Anticipated Problems and Planned Resolutions

No difficulties/delays were encountered during this reporting period. However, the COVID-19 pandemic
and requirements for physical/social distancing, isolation, and quarantine could cause future temporary or
long-term equipment, supply and/or personnel availability issues that could affect the project schedule.
Federal, state and local orders, as well as guidance from the Centers for Disease Control and Prevention,
will be reviewed and followed before any field work or in-person meetings are conducted. We will keep
U.S. EPA informed of any potential issues as the COVID-19 pandemic continues to develop and change.
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Projected Work for the Next Reporting Period

e GHD will continue planning and scheduling RI/FS activities in accordance with the approved work

plan. The planned activities include:

- Continue discussions with property owners in order to complete field activities related to

monitoring well installation and soil gas probe installation.

- Review U.S. EPA comments dated April 4 (related to soil/fill and soil gas investigation), August 11
(related to the RAAD), and September 9 (related to the Quarry Pond investigation).

- Continue soil gas investigation activities including collecting samples for TO-15 analysis from

specified soil gas probe locations.

- Continue preparations to conduct groundwater sampling from specified monitoring well locations.

e The Respondents and U.S. EPA On-Scene Coordinator will continue to work together to implement

the VI mitigation work plan.

Should you have any questions on the above, please do not hesitate to contact us.

Sincerely,

GHD

MUM WL'\OOAJ(UM/VQ

Julian Hayward
JH/kf/4
cc: (all by pdf)

Ken Brown, ITW

Bryan Heath, NCR

Wendell Barner, Barner Consulting

Jim Campbell, EMI

Andrew Dorn, ITW

Scott Blackhurst, Kelsey Hayes Company
Michael Hughes, Neal, Gerber & Eisenberg
Wray Blattner, Thompson Hine

Larry Silver, Langsam Stevens Silver & Hollaender
Tim Hoffman, Dinsmore & Shohl

Sally Scott, Jacobs

Valerie Chan, GHD
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